

Infrastructure capacity provided for Railway Undertakings for the Train Timetable (TT) 2024/2025																	Annex 4.3.1
Railway section		Restricting interstation		Nmax (under Article 14, para, 2	Capacity restrictions												
					Section		Date		Time		Reason for the imposed restriction		N max op.	Interruption details		Impact on the traffic	
1 st railway line																	
Kanz	Dr	Kan	Dr	59	No capacity limitations are planned								59				
Dr	Sf	Ats	Sf	78	Dragoman	Voluyak	15.12.2024	13.12.2025	08:00	17:00	Modernization of the railway infrastructure		50	Construction works will be conducted under the daily 9-hour possessions.		Partial traffic limitation/transboarding	
					Dragoman and Kostinbrod stations		15.12.2024	13.12.2025	-	-	Modernization of the railway infrastructure		50	Partial or complete isolation of Signaling Equipment The stations will operate with up to 3 electrified arrival and departure tracks (ADT).		Partial traffic limitation/transboarding	
					Aldomirovtsi, Slivnitsa and Petarch stations		15.12.2024	13.12.2025	-	-	Modernization of the railway infrastructure		50	Partial or complete isolation of Signaling Equipment The stations will operate with up to 2 electrified arrival and departure tracks (ADT).		Partial traffic limitation/transboarding	
					Aldomirovtsi,	Slivnitsa	01.06.2025	30.06.2025	09:00	13:00	Mechanized medium maintenance		70	Construction works will be conducted under the daily 4-hour possessions.		Partial traffic limitation/transboarding	
					Voluyak station		15.12.2024	13.12.2025	-	-	Modernization of the railway infrastructure		50	Partial or complete isolation of Signaling Equipment The station will operate with up to 4 electrified arrival and departure tracks (ADT).		Partial traffic limitation/transboarding	
					Voluyak	Sofia	15.12.2024	13.12.2025	-	-	Modernization of the railway infrastructure		40	Construction and repair works will be carried out under the conditions of full interruption of one of the running lines.		Train operation shall be conducted along the other current line. Partial traffic limitation/transboarding	
Sofia station				242	Sofia station		15.12.2024	13.12.2025	-	-	Modernization of the railway infrastructure		122	Interruption of the traffic along station tracks from track 6 to 10. Partial isolation of the signalling equipment at the station.		Partial traffic restriction	
Sf	Sp	Ksc	Bl	90	Sofia	Elin Pelin	15.12.2024	13.12.2025	-	-	Modernization of the railway infrastructure		60	Construction and repair works will be carried out under the conditions of full interruption of one of the running lines.		Train operation shall be conducted along the other current line. Partial traffic limitation/transboarding	
					Poduyane	Iskar	01.05.2025	31.5.2025	09:00	13:00	Mechanized medium maintenance		55	Construction works will be conducted under the daily 4-hour possessions along track 1.		Partial traffic limitation.	
					Elin Pelin	Ihtiman	15.12.2024	13.12.2025	-	-	Modernization of the railway infrastructure		60	Construction and repair works will be carried out under the conditions of full interruption of one of the running lines.		Train operation shall be conducted along the other current line. Partial traffic limitation/transboarding	

Railway section		Restricting interstation		Nmax (under Article 14, para, 2	Capacity restrictions									
					Section		Date		Time		Reason for the imposed restriction	N max op.	Interruption details	Impact on the traffic
Sf	Sp	Ksc	Bl	90	Elin Pelin	Vakarel	01.06.2025	30.06.2025	09:00	13:00	Mechanized medium maintenance	55	Construction works will be conducted under the daily 4-hour possessions along track 1.	Partial traffic limitation.
					Ihtiman	Septemvri	15.12.2024	13.12.2025	-	-	Modernization of the railway infrastructure	60	Construction and repair works will be carried out under the conditions of full interruption of one of the running lines.	Train operation shall be conducted along the other current line. Partial traffic limitation/transboarding
					Kostenets	Ihtiman	01.08.2025	31.8.2025	09:00	13:00	Mechanized medium maintenance	55	Construction works will be conducted under the daily 4-hour possessions along track 2.	Partial traffic limitation.
					Kostenets	Septemvri	01.09.2025	30.9.2025	09:00	13:00	Mechanized medium maintenance	50	Construction works will be conducted under the daily 4-hour possessions along track 1.	Partial traffic limitation/transboarding
Sp	Po	Sp	Pzk	160	No capacity limitations are planned							160		
Po	Dg	Pts	Prm	85	No capacity limitations are planned							85		
Dg	Svi	X	Lts	85	No capacity limitations are planned							85		
2 nd railway line Sofia - Varna														
Sf	M	Zi	Myu	100	Kurilo	Rebrovo	01.03.2025	31.5.2025	-	-	Mechanized refurbishment	80	Construction and repair works will be conducted under the conditions of full interruption of track No 1.	Train operation shall be conducted along the other current line. Partial traffic limitation.
					Lakatnik	Bov	15.12.2024	13.12.2025	-	-	Mechanized refurbishment	80	Construction and repair works shall be carried out under the conditions of full interruption of line No 2.	Train operation shall be conducted along the other current line. Partial traffic limitation.
					Lakatnik	Eliseyna	1.6.2025	30.9.2025	-	-	Mechanized refurbishment	80	Construction and repair works will be conducted under the conditions of full interruption of track No 1.	Train operation shall be conducted along the other current line. Partial traffic limitation.
M	Pl	M	Rm	114	Kunino	Karlukovo	01.04.2025	30.04.2025	09:00	16:00	Mechanized medium maintenance	105	Construction works will be conducted under the daily 7-hour possessions along track 2.	Partial traffic limitation.
Pl	Go	Pm	L	102	No capacity limitations are planned							102		
Go	K	Tg	Hkr	110	Popovo	Slavyanovo	1.5.2025	31.5.2025	09:00	16:00	Mechanized medium maintenance	100	Construction works will be conducted under the daily 7-hour possessions along track 2.	Partial traffic limitation.
					Targovishte	Han Krum	1.6.2025	30.6.2025	09:00	16:00	Mechanized medium maintenance	80	Construction works will be conducted under the daily 7-hour possessions along track 1.	Partial traffic limitation/transboarding
					Shumen station 1 ADT		1.3.2025	27.8.2025	-	-	Modernization of the railway infrastructure	110	Construction and repair works will be conducted under the conditions of full interruption of track No 1	Partial traffic limitation/transboarding
					Shumen station 2 and 3 ADT		1.9.2025	13.12.2025	-	-	Modernization of the railway infrastructure	110	Construction and repair works will be conducted under the conditions of full interruption of tracks 2 and 3	Partial traffic limitation/transboarding

Railway section		Restricting interstation		Nmax (under Article 14, para, 2	Capacity restrictions										
					Section		Date		Time		Reason for the imposed restriction	N max op.	Interruption details	Impact on the traffic	
K	Slr	K	P	80	Provadia	Kaspichan	15.12.2024	30.06.2025	-	-	Mechanized refurbishment	40	Construction and repair works will be conducted under the conditions of full interruption of track No 1.	Train operation shall be conducted along the other current line. Partial traffic limitation.	
Slr	Va	Be	Ezr	80	Povelyanovo	Beloslav	1.7.2025	31.7.2025	09:00	16:00	Mechanized medium maintenance	100	Construction works will be conducted under the daily 7-hour possessions along track 2.	Partial traffic limitation.	
3 rd railway line Iliyantsi - Sindel Razpredelitelna (Vaf)															
Sf	Kv	Ks	Hd	70	Iliyantsi	Stolnik	1.6.2025	30.10.2025	9:00	14:00	Construction of an optical cable line	50	Construction works will be conducted under the daily 5-hour possessions.	Partial traffic limitation/transboarding	
					Iliyantsi	Stolnik	1.6.2025	30.10.2025	9:00	14:00	Mechanized medium maintenance	50	Construction works will be conducted under the daily 5-hour possessions.	Partial traffic limitation/transboarding	
					Kazichene	Stolnik	1.11.2025	30.11.2025	10:00	15:00	Construction of an optical cable line	50	Construction works will be conducted under the daily 5-hour possessions.	Partial traffic limitation/transboarding	
Kv	Z	Shv	Gav	66	Kalofer	Tazha	1.6.2025	13.12.2025	9:00	16:00	Mechanized refurbishment	60	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding	
					Kazanlak	Cherganovo	1.10.2025	13.12.2025	9:00	16:00	Mechanized refurbishment	60	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding	
					Dabovo	Gurkovo	15.12.2024	31.3.2025	9:00	16:00	Mechanized refurbishment	50	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding	
					Gavrailovo	Sliven	1.6.2025	30.11.2025	9:00	16:00	Mechanized refurbishment	50	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding	
Kn	Kma	Lkv	Dk	80	Lozarevo station		10.12.2024	14.5.2025	09:00	16:00	Modernization of the railway infrastructure	60	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding	
							15.5.2025	24.5.2025	-	-		0	Construction and repair works will be executed under the conditions of full interruption	During the complete interruption on the Karnobat-Komunari route, an alternative route Svi-Nz/Nz-Dbv-Go-Pr/K and Svi-Sf-M-Pr/transshipment is offered	
							25.5.2025	13.12.2025	09:00	16:00		60	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding	
					Lozarevo		Podvis	1.5.2025	31.5.2025	-	-	Repair of equipment	0	Construction and repair works will be executed under the conditions of full interruption	During the complete interruption on the Karnobat-Komunari route, an alternative route Svi-Nz/Nz-Dbv-Go-Pr/K and Svi-Sf-M-Pr/transshipment is offered
					Daskotna		Tarnak	15.12.2024	31.7.2025	09:00	16:00	Mechanized refurbishment	60	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
					Asparuhovo station		10.4.2025	7.5.2025	09:00	16:00	Reconstruction of the yard neck at Asparuhovo station	60	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding	
							7.5.2025	14.5.2025	-	-		0	Construction and repair works will be executed under the conditions of full interruption	During the complete interruption on the Karnobat-Komunari route, an alternative route Svi-Nz/Nz-Dbv-Go-Pr/K and Svi-Sf-M-Pr/transshipment is offered	
							15.5.2025	10.6.2025	09:00	16:00		60	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding	
					Kma	Slr	Vo	Yu	102	No capacity limitations are planned					

Railway section		Restricting interstation		Nmax (under Article 14, para, 2	Capacity restrictions											
					Section		Date		Time		Reason for the imposed restriction		N max op.	Interruption details		Impact on the traffic
4 th railway line Ruse - Podkova																
Rr	Go	Dm	Brv	56	Ruse Razpredelitelna	Giurgevo CFR	1.6.2025	28.9.2025	8:00	15:00	Repair of Danube Bridge 1	30	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation.		
					Ruse Zapad	Ruse	1.4.2025	30.4.2025	9:00	16:00	Mechanized medium maintenance	50	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation.		
					Ruse Razpredelitelna	Ruse Zapad	1.6.2025	30.6.2025	9:00	16:00	Mechanized medium maintenance	50	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation.		
					Byala	Polski Trambesh	1.6.2025	30.6.2025	9:00	16:00	Mechanized medium maintenance	45	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding		
					Dve Mogili	Borovo	1.7.2025	31.7.2025	9:00	16:00	Mechanized medium maintenance	35	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding		
Go	Sz	Rdts	Dbv	34	Raduntsi	Dabovo	1.7.2025	30.7.2025	-	-	Repair of facilities and strengthening of earth-rock slopes	0	Construction and repair works will be executed under the conditions of full interruption	During the complete disruption on the Dabovo-G.Oryahovitsa route, an alternative route Dbv-Kn-Kma-Shn-Go is offered. Partial traffic limitation/transboarding		
					Debelets	Dryanovo	1.8.2025	30.9.2025	9:00	16:00	Mechanized medium maintenance	30	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding		
Sz	Dg	Mh	Mrch	40	Mihaylovo	Merichleri	1.10.2025	31.10.2025	9:00	16:00	Mechanized medium maintenance	30	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding		
Dg	Pva	Ha	Mos	20	Most	Kardzhali	15.6.2025	15.7.2025	-	-	Repair and construction of fortifying facilities	0	Construction and repair works will be executed under the conditions of full interruption	There is no alternative line. Transboarding.		
5 th railway line Sofia - Kulata																
Sf	Pr	Gb	Vl	80	No capacity limitations are planned							80				
Pr	Rd	Pr	Bat	146								146				
Rd	Klt	Chnch	Pya	54	Dolni Rakovets	Delyan	1.9.2025	13.12.2025	09:00	16:00	Mechanized refurbishment	60	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding		
					Simitli	Peyo Yavorov	1.8.2025	30.8.2025	-	-	Construction of a retaining wall from km 151+873 to km 152+001	0	Construction and repair works will be executed under the conditions of full interruption	There is no alternative line. Transboarding.		
6 th railway line Voluyak - Gyueshevo																
Vu	Rd	Rn	Bat	29	Voluyak	Hrabarsko	1.9.2025	30.9.2025	-	-	Construction of a fortifying facilities from km 26+140 to km 26+210 and from km 26+390 to km 26+525	0	Construction and repair works will be executed under the conditions of full interruption	During the full interruption along Voluyak-Pernik destination an alternative route Voluyak - Sofia - Perniko and back/transboarding is offered.		
					Hrabarsko	Razmenna	1.9.2025	30.9.2025	-	-	Repair of the embankment from km 31 + +500 to km 31 + +650	0	Construction and repair works will be conducted under the conditions of full interruption.	During the full interruption along Voluyak-Pernik destination an alternative route Voluyak - Sofia - Perniko and back/transboarding is offered.		
					Razmenna	Batanovtsi	1.10.2025	13.12.2025	09:00	16:00	Mechanized refurbishment	60	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation.		

Railway section		Restricting interstation		Nmax (under Article 14, para, 2	Capacity restrictions										
					Section		Date		Time		Reason for the imposed restriction	N max op.	Interruption details	Impact on the traffic	
Rd	Kyu	Zn	Rzh	37	Zemen	Kyustendil	1.8.2025	20.8.2025	-	-	Repair of equipment	0	Construction and repair works will be executed under the conditions of full interruption	There is no alternative line. Transboarding.	
Kyu	Gv	Kyu	Gv	11	No capacity limitations are planned							11			
7 th railway line Mezdra - Vidin															
M	Bo	Kd	Bo	51	No capacity limitations are planned							51			
Bo	Br	Mch	Mts	45								45			
Br	Vn	Srts	BP Vb	47	Dimovo	Sratsimir	1.6.2025	31.8.2025	9:00	13:00	Mechanized medium maintenance	30	Construction works will be conducted under the daily 5-hour possessions.	Partial traffic limitation/transboarding	
8 th railway line Plovdiv - Burgas															
Po	Sz	Chp	Sa	66	No capacity limitations are planned							66			
Sz	Z	Nz	Knv	81	No capacity limitations are planned							81	Construction and repair works will be	During the complete interruption on the	
Z	Kn	Tso	Knv	179	No capacity limitations are planned							179			
Kn	Bs	Dzh	Dnz	188								188			
9 th railway line Ruse - Kaspichan															
R	Sml	Rz	Sml	40	Obraztsov Chiflik station		1.4.2025	22.5.2025	9:00	16:00	Modernization of the railway infrastructure	35	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding	
							23.05.2025	28.5.2025	-	-		0	Construction and repair works will be executed under the conditions of full interruption	During the complete interruption on the Kaspichan-Ruse route, an alternative route K-Shn-Go-R / transshipment is offered	
							29.5.2025	7.7.2025	9:00	16:00		35	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding	
					Yastrebovo		Vetovo	15.12.2024	13.12.2025	09:00	16:00	Mechanized refurbishment	35	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
					Vetovo		Senovo	15.12.2024	31.5.2025	09:00	16:00	Mechanized refurbishment	35	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
					Prostorno		Razgrad	01.05.2025	13.12.2025	09:00	16:00	Mechanized refurbishment	35	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
					Razgrad		Samuil	15.12.2024	13.12.2025	09:00	16:00	Mechanized refurbishment	27	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
Sml	K	Htr	Pls	40	Pliska	Kaspichan	01.05.2025	13.12.2025	09:00	16:00	Mechanized refurbishment	35	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding	
Other railway lines															
13 railway line		Vu	Bn	55	No capacity limitations are planned							55			
16 railway line		Vra	De	29	No capacity limitations are planned							29			
18 railway line		Km	Brts	40	No capacity limitations are planned							40			
19 railway line		Kru	Ag	64	No capacity limitations are planned							64			
23 railway line		Yas	Chkv	27	Yasen	Cherkvitsa	15.7.2025	30.7.2025	-	-	Repair of equipment	0	Construction and repair works will be executed under the conditions of full interruption	There is no alternative line. Transboarding.	

Railway section	Restricting interstation		Nmax (under Article 14, para, 2)	Capacity restrictions									
				Section		Date		Time		Reason for the imposed restriction	N max op.	Interruption details	Impact on the traffic
24 railway line	Lo	Tya	20	Lovech	Troyan	1.5.2025	31.7.2025	09:00	16:00	Mechanized medium maintenance	45	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
				Levski	Troyan	1.8.2025	30.8.2025	-	-	Repair of equipment	0	Construction and repair works will be executed under the conditions of full interruption	There is no alternative line. Transboarding.
26 railway line	Sdo	Kma	29	Smyadovo	Komunari	1.8.2025	30.8.2025	-	-	Repair and construction of fortifying facilities	0	Construction and repair works will be executed under the conditions of full interruption	During the complete disruption on the Kma-Sdo-Shn route, an alternative route Kma- Sl-K-Shn is offered. Transboarding
28 railway line	Vd	Dch	24	Dobrich	Kardam	1.5.2025	30.6.2025	09:00	16:00	Mechanized medium maintenance	45	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
				Dobrich	Kardam	1.9.2025	30.9.2025	-	-	Repair of equipment	0	Construction and repair works will be executed under the conditions of full interruption	There is no alternative line. Transboarding.
42 railway line	Tsl	Gr	30	Tsareva Livada	Gabrovo	1.8.2025	20.8.2025	-	-	Repair of equipment	0	Construction and repair works will be executed under the conditions of full interruption	There is no alternative line. Transboarding.
51 railway line	Gs	Bd	47	Golemo Selo	Bobov Dol	1.7.2025	30.7.2025	-	-	Repair and construction of fortifying facilities	0	Construction and repair works will be executed under the conditions of full interruption	There is no alternative line.
52 railway line	Gnt	Pt	60	General Todorov	Petrich	1.8.2025	30.8.2025	-	-	Repair of equipment	0	Construction and repair works will be executed under the conditions of full interruption	There is no alternative line. Transboarding.
71 railway line	Mon	Bk	28	Montana	Berkovitsa	1.8.2025	20.8.2025	-	-	Repair of equipment	0	Construction and repair works will be executed under the conditions of full interruption	There is no alternative line. Transboarding.
72 railway line	Br	L	35	No capacity limitations are planned							35		
81 railway line	Sdn	Pyu	18								18		
82 railway line	Dml	Ban	41								41		
83 railway line	Ro	Nz	34	Radnevo	Lyubenovo Predavatelna	1.5.2025	14.7.2025	09:00	16:00	Mechanized medium maintenance	25	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation.
				Lyubenovo Predavatelna	Nova Zagora	15.7.2025	13.8.2025	-	-	Equipment repair and stabilization of weak points.	0	Construction and repair works will be executed under the conditions of full interruption	During the complete interruption on the link Nz-Ln-Sim, an alternative route Nz-Sz-Mx-Dg-Sim is offered.
				Lyubenovo Predavatelna station		1.7.2025	30.10.2025	-	-	Mechanized medium repair in stages, on the tracks in the station	0	Interruption of the traffic along station tracks.	Partial traffic limitation.
				Simeonovgrad	Lyubenovo Predavatelna	1.9.2025	30.9.2025	-	-	Equipment repair and stabilization of weak points.	0	Construction and repair works will be executed under the conditions of full interruption	During the complete interruption on the link Nz-Ln-Sim, an alternative route Nz-Sz-Mx-Dg-Sim is offered.
86 railway line	Vp	Srf	36	No capacity limitations are planned							36		
91 railway line	Du	Si	17	Ispcrih	Dulovo	1.4.2025	13.12.2025	09:00	16:00	Mechanized refurbishment	35	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
				Dulovo	Silistra	1.5.2025	30.9.2025	-	-	Equipment repair and stabilization of weak points.	17	Construction and repair works will be executed under the conditions of full interruption	There is no alternative line. Transboarding.