

Infrastructure capacity provided for Railway Undertakings for the Train Timetable (TT) 2025/2026

Railway section		Restricting interstation		Nmax (under Article 14, para, 2.	Capacity restrictions											
					Section		Date		Time		Reason for the imposed restriction	N max op.	Interruption details		Impact on the traffic	
1 st railway line																
Kanz	Dr	Kan	Dr	59	No capacity limitations are planned							59				
					Dragoman	Petarch	14.12.2025	12.12.2026	8:00	17:00	Modernization of the railway infrastructure	35	Construction works will be conducted under the daily 9-hour possessions.	Partial traffic limitation/transboarding		
					Dragoman and Kostinbrod stations		14 12 2025	12 12 2026	-	-	Modernization of the railway infrastructure	35	Partial or complete isolation of Signaling Equipment The station will operate with up to 3 electrified arrival and departure tracks (ADT).	Partial traffic limitation/transboarding		
Dr	Sf	Ats	Sv	60	Aldomirovtsi, Slivnitsa and Petarch stations		14.12.2025	12.12.2026	-	-	Modernization of the railway infrastructure	35	Partial or complete isolation of Signaling Equipment The station will operate with up to 2 electrified arrival and departure tracks (ADT).	Partial traffic limitation/transboarding		
					Petarch	Slivnitsa	01.06.2026	30.06.2026.	10:00	14:00	Mechanized medium maintenance	55	Construction works will be conducted under the daily 4-hour possessions.	Partial traffic limitation/transboarding		
					Voluyak station		14 12 2025	12 12 2026	-	-	Modernization of the railway infrastructure	50	Partial or complete isolation of Signaling Equipment The station will operate with up to 4 electrified arrival and departure tracks (ADT).	Partial traffic limitation/transboarding		
					Voluyak	Sofia	14 12 2025	12 12 2026	-	-	Modernization of the railway infrastructure	40	Construction and repair works will be carried out under the conditions of full interruption of one of the running lines.	Train operation shall be conducted along the other current line. Partial traffic limitation/transboarding		
Sofia station				242	Sofia station		14 12 2025	12 12 2026	-	-	Modernization of the railway infrastructure	122	Carrying out construction and installation works along part of the station tracks from track 6 to track 12. Ensuring the movement of trains with part of the Route-Computer Interlocking (RCI) with temporary software and TCP. Bypass line - Voluyak - Iliyantsi - Yana - Kazichene	Partial traffic limitation.		
					Sofia	Elin Pelin	14.12.2025	12.12.2026	-	-	Modernization of the railway infrastructure	60	Construction and repair works will be carried out under the conditions of full interruption of one of the running lines.	Train operation shall be conducted along the other current line. Partial traffic limitation/transboarding		
					Poduyane	Iskar	01.05.2026	31.5.2026	09:00	13:00	Mechanized medium maintenance	55	Construction works will be conducted under the daily 4-hour possessions along track 1.	Partial traffic limitation.		

Railway section		Restricting interstation		Nmax (under Article 14, para, 2.	Capacity restrictions									
					Section		Date		Time		Reason for the imposed restriction	N max op.	Interruption details	Impact on the traffic
Sf	Sp	Ksc	Bl	90	Elin Pelin	Ihtiman	14.12.2025	12.12.2026	-	-	Modernization of the railway infrastructure	60	Construction and repair works will be carried out under the conditions of full interruption of one of the running lines.	Train operation shall be conducted along the other current line. Partial traffic limitation/transboarding
					Elin Pelin	Vakarel	01.06.2026	30.06.2026	09:00	13:00	Mechanized medium maintenance	55	Construction works will be conducted under the daily 4-hour possessions along track 2.	Partial traffic limitation.

Railway section		Restricting interstation		Nmax (under Article 14, para, 2.	Capacity restrictions									
					Section		Date		Time		Reason for the imposed restriction	N max op.	Interruption details	Impact on the traffic
					Ihtiman	Septemvri	14.12.2025	12.12.2026	-	-	Modernization of the railway infrastructure	60	Construction and repair works will be carried out under the conditions of full interruption of one of the running lines.	Train operation shall be conducted along the other current line. Partial traffic limitation/transboarding
Sf	Sp	Ksc	Bl	90	Kostenets	Ihtiman	01.07.2026	31.7.2026	09:00	13:00	Mechanized medium maintenance	55	Construction works will be conducted under the daily 4-hour possessions along track 1.	Partial traffic limitation.
					Kostenets	Ihtiman	01.08.2026	31.8.2026	09:00	13:00	Mechanized medium maintenance	50	Construction works will be conducted under the daily 4-hour possessions along track 2.	Partial traffic limitation/transboarding
					Kostenets	Belovo	01.09.2026	30.9.2026	09:00	13:00	Mechanized medium maintenance	55	Construction works will be conducted under the daily 4-hour possessions along track 1.	Partial traffic limitation.
					Kostenets	Belovo	01.10.2026	31.10.2026	09:00	13:00	Mechanized medium maintenance	50	Construction works will be conducted under the daily 4-hour possessions along track 2.	Partial traffic limitation/transboarding
Sp	Po	Sp	Pzk	160	No capacity limitations are planned							160		
Po	Dg	Pts	Prm	85	No capacity limitations are planned.							85		
Dg	Svi	X	Lts	85	No capacity limitations are planned							85		
2 nd railway line Sofia - Varna														
Sf	M	Zi	Myu	100	Iliyantsi station		14.12.2025	12.12.2026	-	-	Mechanized refurbishment	80	Construction and repair works will be conducted step by step under the conditions of full interruption of tracks 1, 2, 5, 6, 10, 12, 13 and track 14 at the station.	Partial traffic limitation.
					Station Bov		14.12.2025	12.12.2026	-	-	Reconstruction	80	Construction and repair works shall be conducted under the conditions of full interruption of part of the tracks.	The train movement will be along the other tracks. Partial traffic limitation.
					Lakatnik	Bov	14.12.2025	12.12.2026	-	-	Mechanized refurbishment	80	Construction and repair works shall be carried out under the conditions of full interruption of track No. 2.	Train operation shall be conducted along the other current line. Partial traffic restriction
					Lakatnik		14.12.2025	12.12.2026	-	-	Reconstruction	80	Construction and repair works shall be conducted under the conditions of full interruption of part of the tracks.	The train movement will be along the other tracks. Partial traffic limitation.
					Eliseyna		14.12.2025	12.12.2026	-	-	Reconstruction	80	Construction and repair works shall be conducted under the conditions of full interruption of part of the tracks.	The train movement will be along the other tracks. Partial traffic limitation.
					Zverino		14.12.2025	12.12.2026	-	-	Reconstruction	80	Construction and repair works shall be conducted under the conditions of full interruption of part of the tracks.	The train movement will be along the other tracks. Partial traffic limitation.
M	Pl	M	Rm	114	No capacity limitations are planned.							114		
Pl	Go	Pm	L	102	No capacity limitations are planned							102		

Railway section		Restricting interstation		Nmax (under Article 14, para, 2.	Capacity restrictions									
					Section		Date		Time		Reason for the imposed restriction	N max op.	Interruption details	Impact on the traffic
Go	K	Tg	Hkr	110	Targovishte	Han Krum	15.7.2026	30.7.2026	-	-	Repair of a reinforced concrete bridge at km 394+659 along line No 1.	55	Construction and repair works shall be carried out under the conditions of full interruption of track No. 1.	Train operation shall be conducted along the other current line. Partial traffic restriction
					Targovishte	Han Krum	1.8.2026	15.8.2026	-	-	Repair of a reinforced concrete bridge at km 394+659 along line No 2.	55	Construction and repair works shall be carried out under the conditions of full interruption of track No. 2.	Train operation shall be conducted along the other current line. Partial traffic restriction
					Shumen railway station		15.12.2025.	3.5.2026	-	-	Modernization of the railway infrastructure	100	Construction and repair works will be conducted under the conditions of full interruption of track No. 2 and track No. 3.	The train movement will be along the other tracks. Partial traffic limitation.
K	Slr	K	P	80	Provadia	Kaspichan	14.12.2025	12.12.2026	-	-	Mechanized refurbishment	40	Construction and repair works shall be carried out under the conditions of full interruption of track No. 2.	Train operation shall be conducted along the other current line. Partial traffic restriction
Slr	Va	Be	Ezr	80	Povelyanovo	Beloslav	1.7.2025	31.7.2025	-	-	Repair of a reinforced concrete bridge at km 521+965 along line No. 2.	70	Construction and repair works shall be carried out under the conditions of full interruption of track No. 2.	Train operation shall be conducted along the other current line. Partial traffic restriction
3 rd railway line Iliyantsi - Sindel Razpredelitelna (Vaf)														
Sf	Kv	Ks	Hd	70	Iliyantsi	Stolnik	1.6.2026	30.10.2026	9:00	14:00	Construction of an optical cable line	50	Construction works will be conducted under the daily 5-hour possessions.	Partial traffic limitation/transboarding
					Iliyantsi	Stolnik	1.8.2026	12.12.2026	9:00	16:00	Mechanized medium maintenance	50	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
					Sopot	Karlovo	1.7.2026	12.12.2026	9:00	16:00	Mechanized medium maintenance	55	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
Kv	Z	Shv	Gav	66	Kalofer	Tazha	1.7.2026	12.12.2026	9:00	16:00	Mechanized medium maintenance	55	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
					Tazha	Suhrane	1.7.2026	12.12.2026	9:00	16:00	Mechanized medium maintenance	55	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
					Suhrane	Dunavtsi	1.7.2026	12.12.2026	9:00	16:00	Mechanized medium maintenance	55	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
					Gavrailovo	Shivachevo	1.7.2026	30.7.2026	-	-	Repair of tunnel No. 14, facilities and stabilization of weak points.	0	Construction and repair works will be executed under the conditions of full interruption.	During the full interruption along Dabovo - Zimnitsa destination, an alternative route Tulovo - Stara Zagora - Zimnitsa and back/transboarding is offered.
Kn	Kma	Lkv	Dk	80	Lozarevo station		15.12.2025	14.5.2026	09:00	16:00	Modernization of the railway infrastructure	60	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
							15.5.2026	24.5.2026	-	-		0	Construction and repair works will be executed under the conditions of full interruption	During the complete interruption on the Karnobat-Komunari route, an alternative route Svi-Nz/Nz-Dbv-Go-Pr/K and Svi-Sf-M-Pr/transshipment is offered

Railway section		Restricting interstation		Nmax (under Article 14, para, 2.	Capacity restrictions									
					Section		Date		Time		Reason for the imposed restriction	N max op.	Interruption details	Impact on the traffic
				102			25.5.2026	12.12.2026	09:00	16:00		60	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
					Daskotna	Tarnak	1.4.2026	30.4.2026	10:00	14:00	Construction of a continuous welded rail track.	60	Construction works will be conducted under the daily 4-hour possessions.	Partial traffic limitation/transboarding
Kma	Slr	Vo	Yu	102	No capacity limitations are planned									

Railway section		Restricting interstation		Nmax (under Article 14, para, 2)	Capacity restrictions									
					Section		Date		Time		Reason for the imposed restriction	N max op.	Interruption details	Impact on the traffic
4 th railway line Ruse - Podkova														
Rr	Go	Dm	Brv	56	Ruse Razpredelitelna	Giurgevo CFR	1.6.2026	28.9.2026	7:10	13:00	Repair of Danube Bridge 1	30	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation.
					Yantra	Gorna Oryahovitsa	1.8.2026	31.8.2025	9:00	16:00	Mechanized medium maintenance	50	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation.
					Borovo	Morunitsa	1.6.2026	30.6.2026	9:00	16:00	Mechanized medium maintenance	45	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
					Dolapite	Ivanovo	1.7.2026	31.7.2026	9:00	16:00	Mechanized medium maintenance	45	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
Go	Sz	Rdts	Dbv	34	Krastets	Dabovo	1.8.2026	30.11.2026	-	-	Repair of facilities and strengthening of earth-rock slopes	0	Construction and repair works will be executed under the conditions of full interruption	During the complete disruption on the Dabovo-G.Oryahovitsa route, an alternative route Dbv-Kn-Kma-Shn-Go is offered. Partial traffic limitation/transboarding
Sz	Dg	Mh	Mrch	40	Mihaylovo	Merichleri	1.10.2026	31.10.2026	9:00	16:00	Mechanized medium maintenance	30	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
Dg	Pva	Ha	Mos	20	Most	Kardzhali	15.6.2026	15.7.2026	-	-	Repair and construction of fortifying facilities	0	Construction and repair works will be executed under the conditions of full interruption	There is no alternative line. Transboarding.
5 th railway line Sofia - Kulata														
Sf	Pr	Gb	Vl	80	Gorna Banya	Vladaya	1.8.2026	12.12.2026	9:00	16:00	Mechanized medium maintenance	65	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
Pr	Rd	Pr	Bat	146	No capacity limitations are planned.							146		
Rd	Klt	Chnch	Pya	54	Dolni Rakovets	Delyan	1.9.2025	12.12.2025	09:00	16:00	Mechanized refurbishment	60	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
					Blagoevgrad	Peyo Yavorov	1.8.2026	30.8.2026	-	-	Equipment repair and stabilization of weak points.	0	Construction and repair works will be executed under the conditions of full interruption	There is no alternative line. Transboarding.
6 th railway line Voluyak - Gyueshevo														
Vu	Rd	Rn	Bat	29	Voluyak	Hrabarsko	1.5.2026	30.5.2026	-	-	Equipment repair and stabilization of weak points.	0	Construction and repair works will be executed under the conditions of full interruption	During the full interruption along Voluyak-Pernik destination an alternative route Voluyak - Sofia - Perniko and back/transboarding is offered.
					Batanovtsi	Razmenna	1.4.2026	31.7.2026	-	-	Mechanized refurbishment	0	Construction and repair works will be executed under the conditions of full interruption.	During the full interruption along the destination Razmenna - Batanovtsi, an alternative route Voluyak - Pernik Razpredelitelna - Batanovtsi and back is offered.
Rd	Kyu	Zn	Rzh	37	Radomir	Kyustendil	1.8.2026	20.8.2026	-	-	Repair of equipment	0	Construction and repair works will be executed under the conditions of full interruption	There is no alternative line. Transboarding.
Kyu	Gv	Kyu	Gv	11	No capacity limitations are planned							11		

Railway section		Restricting interstation		Nmax (under Article 14, para, 2.	Capacity restrictions											
					Section		Date		Time		Reason for the imposed restriction		N max op.	Interruption details		Impact on the traffic
7 th railway line Mezdra - Vidin																
M	Bo	Kd	Bo	51	No capacity limitations are planned							51				
Bo	Br	Mch	Mts	45								45				
Br	Vn	Srts	BP Vb	47	Brusartsi	Vidin	1.8.2026	20.8.2026	-	-	Equipment repair and stabilization of weak points.	0	Construction and repair works will be executed under the conditions of full interruption	There is no alternative line. Transboarding.		
					Dimovo	Sratsimir	1.6.2025	31.8.2025	9:00	16:00	Mechanized medium maintenance	30	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding		
8 th railway line Plovdiv - Burgas																
Po	Sz	Chp	Sa	66	No capacity limitations are planned							66				
Sz	Z	Nz	Knv	81	Yambol	Zimnitsa	01.04.2026	30.05.2026	-	-	Construction of a new route	0	Construction and repair works will be executed under the conditions of full interruption.	During the complete interruption on the Nova Zagora-Yambol-Zimnitsa route, an alternative route Nova Zagora - Stara Zagora - Tulovo - (Oryahovitsa - Ruse) Sliven-Zimnitsa and back/transshipment is offered.		
Z	Kn	Tso	Knv	179	No capacity limitations are planned							179				
Kn	Bs	Dzh	Dnz	188								188				
9 th railway line Ruse - Kaspichan																
R	Sml	Rz	Sml	40	Station Vetovo		14.12.2025	30.3.2026	9:00	16:00	Modernization of the railway infrastructure	35	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding		
							31.03.2026	14.4.2026	-	-		0	Construction and repair works will be executed under the conditions of full interruption	During the complete interruption on the Kaspichan-Ruse route, an alternative route K-Shn-Go-R / transshipment is offered		
							15.4.2026	16.9.2026	9:00	16:00		35	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding		
					Prostorno station		1.8.2026	19.10.2026	9:00	16:00	Modernization of the railway infrastructure	35	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding		
							20.10.2026	29.10.2026	-	-		0	Construction and repair works will be executed under the conditions of full interruption	During the complete interruption on the Kaspichan-Ruse route, an alternative route K-Shn-Go-R / transshipment is offered		
							30.10.2026	12.12.2026	9:00	16:00		35	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding		

Railway section		Restricting interstation		Nmax (under Article 14, para, 2.	Capacity restrictions									
					Section		Date		Time		Reason for the imposed restriction	N max op.	Interruption details	Impact on the traffic
				40	Obraztsov Chiflik station		14.12.2025	12.4.2026	9:00	16:00	Modernization of the railway infrastructure	35	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
					Obraztsov Chiflik	Vetovo	14.12.2025	12.12.2026	09:00	16:00	Mechanized refurbishment	35	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
					Vetovo	Senovo	14.12.2025	31.7.2026	09:00	16:00	Mechanized refurbishment	35	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
					Razgrad	Samuil	14.12.2025	12.12.2026	09:00	16:00	Mechanized refurbishment	27	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
					Samuil station		01.10.2026	12.12.2026	09:00	16:00	Modernization of the railway infrastructure	30	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
Sml	K	Htr	Pls	40	No capacity limitations are planned.							40		

Railway section	Restricting interstation		Nmax (under Article 14, para, 2.	Capacity restrictions									
				Section		Date		Time		Reason for the imposed restriction	N max op.	Interruption details	Impact on the traffic
Other railway lines													
13 railway line	Vu	Bn	55	No capacity limitations are planned							55		
16 railway line	Vra	De	29	Velingrad	Razlog	01.05.2026	13.12.2026	-	-	Equipment repair and stabilization of weak points.	0	Construction and repair works will be executed under the conditions of full interruption	There is no alternative line. Transboarding.
18 railway line	Km	Brts	40	No capacity limitations are planned							40		
19 railway line	Kru	Ag	64	No capacity limitations are planned							64		
23 railway line	Yas	Chkv	27	Yasen	Cherkvitsa	15.7.2026	30.7.2026	-	-	Repair of equipment	0	Construction and repair works will be executed under the conditions of full interruption	There is no alternative line. Transboarding.
24 railway line	Lo	Tya	20	Lovech	Troyan	1.5.2026	31.7.2026	09:00	16:00	Mechanized medium maintenance	15	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
				Levski	Troyan	1.8.2026	30.8.2026	-	-	Repair of equipment	0	Construction and repair works will be executed under the conditions of full interruption	There is no alternative line. Transboarding.
26 railway line	Sdo	Kma	29	Smyadovo	Komunari	1.8.2026	30.8.2026	-	-	Repair and construction of fortifying facilities	0	Construction and repair works will be executed under the conditions of full interruption	During the complete disruption on the Kma-Sdo-Shn route, an alternative route Kma- Sl-K-Shn is offered. Transboarding
28 railway line	Vd	Dch	24	Dobrich	Kardam	1.5.2026	30.6.2026	09:00	16:00	Mechanized medium maintenance	18	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
				Dobrich	Kardam	1.9.2026	30.9.2026	-	-	Repair of equipment	0	Construction and repair works will be executed under the conditions of full interruption	There is no alternative line. Transboarding.
42 railway line	Tsl	Gr	30	Tsareva Livada	Gabrovo	1.8.2026	20.8.2026	-	-	Repair of equipment	0	Construction and repair works will be executed under the conditions of full interruption	There is no alternative line. Transboarding.
51 railway line	Gs	Bd	47	Golemo Selo	Bobov Dol	1.7.2026	30.7.2026	-	-	Repair and construction of fortifying facilities	0	Construction and repair works will be executed under the conditions of full interruption	There is no alternative line.
52 railway line	Gnt	Pt	60	General Todorov	Petrich	1.8.2026	30.8.2026	-	-	Repair of equipment	0	Construction and repair works will be executed under the conditions of full interruption	There is no alternative line. Transboarding.
71 railway line	Mon	Bk	28	Montana	Berkovitsa	1.8.2026	20.8.2026	-	-	Repair of equipment	0	Construction and repair works will be executed under the conditions of full interruption	There is no alternative line. Transboarding.
72 railway line	Br	Lm	35	No capacity limitations are planned							35		
81 railway line	Sdn	Pyu	18								18		
82 railway line	Dml	Ban	41								41		

Railway section	Restricting interstation		Nmax (under Article 14, para, 2.	Capacity restrictions									
				Section		Date		Time		Reason for the imposed restriction	N max op.	Interruption details	Impact on the traffic
83 railway line	Ro	Nz	34	Radnevo	Lyubenovo Predavatelna	1.5.2026	14.7.2026	09:00	16:00	Mechanized medium maintenance	25	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation.
				Lyubenovo Predavatelna	Nova Zagora	15.7.2026	13.8.2026	-	-	Equipment repair and stabilization of weak points.	0	Construction and repair works will be executed under the conditions of full interruption	During the complete interruption on the link Nz-Ln-Sim, an alternative route Nz-Sz-Mx-Dg-Sim is offered.
				Lyubenovo Predavatelna station		14.12.2025	12.12.2026	-	-	Mechanized medium repair in stages, on the tracks in the station	0	Interruption of the traffic along station tracks.	Partial traffic limitation.
				Simeonovgrad	Lyubenovo Predavatelna	1.9.2026	30.9.2026	-	-	Equipment repair and stabilization of weak points.	0	Construction and repair works will be executed under the conditions of full interruption	During the complete interruption on the link Nz-Ln-Sim, an alternative route Nz-Sz-Mx-Dg-Sim is offered.
86 railway line	Vp	Srf	36	Vladimir Pavlov	Sarafovo	14.12.2025	24.07.2026	-	-	Modernization of the railway infrastructure	0	Construction of a new running line.	There is no alternative line.
91 railway line	Du	Si	17	Dulovo	Silistra	14.12.2025	12.12.2026	09:00	16:00	Mechanized refurbishment	11	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
				Dulovo	Silistra	1.7.2026	5.8.2026	-	-	Equipment repair and stabilization of weak points.	0	Construction and repair works will be executed under the conditions of full interruption	There is no alternative line. Transboarding.