

Infrastructure capacity provided for Railway Undertakings for the Train Timetable (TT) 2026/2027

Railway section	Restricting interstation		N max (under Article 14, para, 2, Ordinance 41)	Capacity restrictions										
				Section	Date		Time	Reason for the imposed restriction	N max op.	Interruption details	Impact on the traffic			
1st railway line														
Kanz	Dr	Kan	Dr	59	No capacity limitations are planned							59		
Dr	Sf	Slv	Vu	60	Dragoman	Slivnitsa	13.12.2026	11.12.2027	8:00	17:00	Modernization of the railway infrastructure.	40	Construction works will be conducted under the daily 9-hour possessions.	Partial traffic limitation/transboarding
					Dragoman railway station		13.12.2026	11.12.2027	-	-	Modernization of the railway infrastructure.	40	Partial or complete isolation of Signaling Equipment The stations will operate with up to 3 electrified arrival and departure tracks (ADT).	Partial traffic limitation/transboarding
					Slivnitsa	Voluyak	13.12.2026	11.12.2027	8:00	17:00	Modernization of the railway infrastructure.	40	Construction works will be conducted under the daily 9-hour possessions.	Partial traffic limitation/transboarding
					Voluyak railway station		13.12.2026	11.12.2027	-	-	Modernization of the railway infrastructure.	40	Partial or complete isolation of Signaling Equipment The stations will operate with up to 4 electrified arrival and departure tracks (ADT).	Partial traffic limitation/transboarding
					Voluyak	Sofia	13.12.2026	11.12.2027	-	-	Modernization of the railway infrastructure.	40	Construction and repair works will be carried out under the conditions of full interruption of one of the running lines. Bypass line - Voluyak - Iliyantsi - Yana - Musachevo - Kazichene - Sofia	Train operation shall be conducted along the other current line. Partial traffic limitation/transboarding
Sofia station				242	Sofia station		13.12.2026	11.12.2027	-	-	Modernization of the railway infrastructure.	122	Carrying out construction and installation works along part of the station tracks from track 6 to track 12. Ensuring the movement of trains with part of the Route-Computer Interlocking (RCI) with temporary software and TCP.	Partial traffic limitation.
					Sofia	Elin Pelin	13.12.2026	11.12.2027	-	-	Modernization of the railway infrastructure	60	Construction and repair works will be carried out under the conditions of full interruption of one of the running lines.	Train operation shall be conducted along the other current line. Partial traffic limitation/transboarding
					Poduyane	Iskar	01.05.2027	31.5.2027	09:00	13:00	Mechanized medium maintenance	55	Construction works will be conducted under the daily 4-hour possessions along track 1.	Partial traffic limitation.
					Elin Pelin	Ihtiman	13.12.2026	11.12.2027	-	-	Modernization of the railway infrastructure	60	Construction and repair works will be carried out under the conditions of full interruption of one of the running lines.	Train operation shall be conducted along the other current line. Partial traffic limitation/transboarding

Railway section	Restricting interstation	N max (under Article 14, para, 2, Ordinance 41)	Capacity restrictions									
			Section		Date		Time		Reason for the imposed restriction	N max op.	Interruption details	Impact on the traffic
			Elin Pelin	Vakarel	01.05.2027	31.05.2027	09:00	13:00	Mechanized medium maintenance	55	Construction works will be conducted under the daily 4-hour possessions along track 1.	Partial traffic limitation.

Railway section		Restricting interstation		N max (under Article 14, para, 2, Ordinance 41)	Capacity restrictions									
					Section		Date		Time		Reason for the imposed restriction	N max op.	Interruption details	Impact on the traffic
Sf	Sp	Ksc	Bl	90	Elin Pelin	Vakarel	01.06.2027	30.06.2027	09:00	13:00	Mechanized medium maintenance	55	Construction works will be conducted under the daily 4-hour possessions along track 2.	Partial traffic limitation.
					Ihtiman	Septemvri	13.12.2026	11.12.2027	-	-	Modernization of the railway infrastructure	55	Construction and repair works will be carried out under the conditions of full interruption of one of the running lines.	Train operation shall be conducted along the other current line. Partial traffic limitation/transboarding
					Kostenets	Ihtiman	01.07.2027	31.7.2027	09:00	13:00	Mechanized medium maintenance	50	Construction works will be conducted under the daily 4-hour possessions along track 1.	Partial traffic limitation.
					Kostenets	Ihtiman	01.08.2027	31.8.2027	09:00	13:00	Mechanized medium maintenance	50	Construction works will be conducted under the daily 4-hour possessions along track 2.	Partial traffic limitation/transboarding
					Kostenets	Belovo	01.09.2027	30.9.2027	09:00	13:00	Mechanized medium maintenance	40	Construction works will be conducted under the daily 4-hour possessions along track 1.	Partial traffic limitation.
					Kostenets	Belovo	01.10.2027	31.10.2027	09:00	13:00	Mechanized medium maintenance	40	Construction works will be conducted under the daily 4-hour possessions along track 2.	Partial traffic limitation/transboarding
Sp	Po	Sp	Pzk	160	No capacity limitations are planned						160			
Po	Dg	Pts	Prm	85	Popovitsa	Parvomay	01.04.2027	31.05.2027	09:00	14:00	Mechanized medium maintenance	60	Construction works will be conducted under the daily 5-hour possessions.	Partial traffic limitation/transboarding
Dg	Svi	X	Lts	85	Dimitrovgrad	Nova Nadezhda	01.10.2027	30.11.2027	09:00	14:00	Mechanized medium maintenance	75	Construction works will be conducted under the daily 5-hour possessions.	Partial traffic limitation/transboarding
2nd railway line Sofia - Varna														
Sf	M	Zi	Myu	100	Iliyantsi station		13.12.2026	11.12.2027	-	-	Mechanized refurbishment	80	Construction and repair works will be conducted step by step under the conditions of full interruption of tracks 1, 2, 5, 6, 10, 12, 13 and track 14 at the station.	Partial traffic limitation.
					Station Bov		13.12.2026	11.12.2027	-	-	Reconstruction.	80	Construction and repair works shall be conducted under the conditions of full interruption of part of the tracks.	The train movement will be along the other tracks. Partial traffic limitation.
					Lakatnik	Bov	13.12.2026	11.12.2027	-	-	Mechanized refurbishment	80	Construction and repair works will be conducted under the conditions of full interruption of track No 2.	Train operation shall be conducted along the other current line. Partial traffic limitation.
					Lakatnik		13.12.2026	11.12.2027	-	-	Reconstruction.	80	Construction and repair works shall be conducted under the conditions of full interruption of part of the tracks.	The train movement will be along the other tracks. Partial traffic limitation.

Railway section		Restricting interstation		N max (under Article 14, para, 2, Ordinance 41)	Capacity restrictions									
					Section		Date	Time		Reason for the imposed restriction	N max op.	Interruption details	Impact on the traffic	
					Eliseyna		13.12.2026	11.12.2027	-	-	Reconstruction.	80	Construction and repair works shall be conducted under the conditions of full interruption of part of the tracks.	The train movement will be along the other tracks. Partial traffic limitation.
					Zverino		13.12.2026	11.12.2027	-	-	Reconstruction.	80	Construction and repair works shall be conducted under the conditions of full interruption of part of the tracks.	The train movement will be along the other tracks. Partial traffic limitation.
M	Pl	M	Rm	114	Telish	Gorni Dabnik	1.5.2027	31.7.2027	09:00	16:00	Mechanized medium maintenance	100	Construction works will be conducted under the daily 7-hour possessions along track 1.	Train operation shall be conducted along the other current line. Partial traffic limitation.
Pl	Go	Pm	L	102	Pleven	Pordim	1.9.2027	30.11.2027	09:00	16:00	Mechanized medium maintenance	80	Construction works will be conducted under the daily 7-hour possessions along track 2.	Train operation shall be conducted along the other current line. Partial traffic limitation.
					Shumen station		1.9.2027	11.12.2027	09:00	16:00	Modernization of the railway infrastructure.	90	Construction works will be conducted under the daily 7-hour possessions along track 1.	Train operation shall be conducted along the other current line. Partial traffic limitation.
Go	K	Tg	Hkr	110	Matnitsa	Kaspichan	1.4.2027	31.5.2027	09:00	16:00	Mechanized medium maintenance	91	Construction works will be conducted under the daily 7-hour possessions along track 1.	Train operation shall be conducted along the other current line. Partial traffic limitation.
					Matnitsa	Kaspichan	15.9.2027	15.11.2027	09:00	16:00	Mechanized medium maintenance	90	Construction works will be conducted under the daily 7-hour possessions along track 2.	Train operation shall be conducted along the other current line. Partial traffic limitation.

Railway section					Restricting interstation		N max (under Article 14, para, 2, Ordinance 41)	Capacity restrictions									
								Section		Date		Time		Reason for the imposed restriction	N max op.	Interruption details	Impact on the traffic
K	Sl	K	P	80	Provardia	Kaspichan	13.12.2026	11.12.2027	-	-	Mechanized refurbishment	40	Construction and repair works will be conducted under the conditions of full interruption of track No 2.	Train operation shall be conducted along the other current line. Partial traffic limitation.			
Slr	Va	Be	Ezr	80	No capacity limitations are planned.							80					
3rd railway line Iliyantsi - Sindel Razpredelitelna (Vaf)																	
					Iliyantsi	Stolnik	15.9.2027	11.12.2027	9:00	16:00	Mechanized medium maintenance	50	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding			
					Mirkovo	Zlatitsa	1.6.2027	30.6.2027	-	-	Repair of the embankment from km 70+500 to km 70+700	0	Construction and repair works will be executed under the conditions of full interruption	During the complete interruption on the Stolnik - Pirdop route, an alternative route Stolnik - Kazichene - Plovdiv - Karlovo - Pirdop and back/transshipment is offered.			
Kv	Z	Shv	Gav	66	Kalofer	Tazha	1.4.2027	31.5.2027	9:00	16:00	Mechanized medium maintenance	50	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding			
					Sahrane	Dunavtsi	15.9.2027	15.11.2027	9:00	16:00	Mechanized medium maintenance	55	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding			
					Kazanlak	Cherganovo	1.4.2027	15.6.2027	9:00	16:00	Mechanized medium maintenance	55	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding			
					Gavrailovo	Shivachevo	1.8.2027	30.8.2027	-	-	Repair of tunnel No. 14, facilities and stabilization of weak points.	0	Construction and repair works will be executed under the conditions of full interruption.	During the full interruption along Dabovo - Zimnitsa destination, an alternative route Tulovo - Stara Zagora - Zimnitsa and back/transboarding is offered.			
Kn	Kma	Lkv	Dk	80	Lozarevo station		13.12.2026	14.5.2027	09:00	16:00	Modernization of the railway infrastructure	60	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding			
							15.5.2027	24.5.2027	-	-		0	Construction and repair works will be executed under the conditions of full interruption	During the complete interruption on the Karnobat-Komunari route, an alternative route Svi-Nz/Nz-Dbv-Go-Pr/K and Svi-Sf-M-Pr/transshipment is offered			
							25.5.2027	11.12.2027	09:00	16:00		60	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding			
Kma	Slr	Vo	Yu	102	No capacity limitations are planned.												

Railway section	Restricting interstation				N max (under Article 14, para, 2, Ordinance 41)	Capacity restrictions								
						Section	Date	Time		Reason for the imposed restriction	N max op.	Interruption details	Impact on the traffic	
4th railway line Ruse - Podkova														
Rr	Go	Dm	Brv	56	Ruse Razpredelitelna	Giurgevo CFR	1.6.2027	28.9.2027	7:30	13:00	Repair of Danube Bridge 1	30	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation.
					Borovo	Morunitsa	1.6.2027	30.6.2027	9:00	16:00	Mechanized medium maintenance	45	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
					Dolapite	Ivanovo	1.9.2027	15.10.2027	9:00	16:00	Mechanized medium maintenance	45	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
Go	Sz	Rdts	Dbv	34	Plachkovtsi	Krastets	1.5.2027	15.9.2027	-	-	Repair of facilities and strengthening of earth-rock slopes from 186+239-187+370.	0	Construction and repair works will be executed under the conditions of full interruption	During the complete disruption on the Dabovo-G.Oryahovitsa route, an alternative route Dbv-Kn-Kma-Shn-Go is offered. Partial traffic limitation/transboarding
					Krastets	Raduntsi	1.5.2027	15.9.2027	-	-	Repair of facilities and strengthening of earth-rock slopes from 208+460-208+586.		Construction and repair works will be executed under the conditions of full interruption	During the complete disruption on the Dabovo-G.Oryahovitsa route, an alternative route Dbv-Kn-Kma-Shn-Go is offered. Partial traffic limitation/transboarding
Sz	Dg	Mh	Mrch	40	Mihaylovo	Merichleri	1.5.2027	30.6.2027	9:00	14:00	Mechanized medium maintenance	30	Construction works will be conducted under the daily 5-hour possessions.	Partial traffic limitation/transboarding
Dg	Pva	Ha	Mos	20	Most	Kardzhali	15.6.2027	15.7.2027	-	-	Repair and construction of fortifying facilities	0	Construction and repair works will be executed under the conditions of full interruption	There is no alternative line. Transboarding.
					Kardzhali	Momchilgrad	1.8.2027	30.9.2027	-	-	Repair and construction of fortifying facilities	0	Construction and repair works will be executed under the conditions of full interruption	There is no alternative line. Transboarding.
5th railway line Sofia - Kulata														
Sf	Pr	Gb	Vl	80	Gorna Banya	Vladaya	1.5.2027	31.7.2027	23:00	5:00	Mechanized medium maintenance	70	Construction works will be conducted under the daily 6-hour possessions.	Partial traffic limitation/transboarding
Pr	Rd	Pr	Bat	146	No capacity limitations are planned.							146		
Rd	Klt	Chnch	Pya	54	Simitli	Kresna	1.4.2027	11.12.2027	23:00	5:00	Mechanized medium maintenance		Construction works will be conducted under the daily 6-hour possessions.	Partial traffic limitation/transboarding
					Blagoevgrad	Simitli	1.8.2027	30.8.2027	-	-	Equipment repair and stabilization of weak points.	0	Construction and repair works will be executed under the conditions of full interruption	There is no alternative line. Transboarding.
6th railway line Voluyak - Gyueshevo														
Vu	Rd	Rn	Bat	29	Voluyak	Bat	1.5.2027	30.5.2027	-	-	Equipment repair and stabilization of weak points.	0	Construction and repair works will be executed under the conditions of full interruption	During the full interruption along Voluyak - Pernik destination, an alternative route Voluyak - Sofia - Pernik and back/transboarding is offered.
					Batanovtsi	Razmenna	13.12.2026	31.7.2027	-	-	Mechanized refurbishment	0	Construction and repair works will be executed under the conditions of full interruption.	During the full interruption along the destination Razmenna - Batanovtsi, an alternative route Voluyak - Pernik Razpredelitelna - Batanovtsi and back is offered.

Railway section					Restricting interstation		N max (under Article 14, para, 2, Ordinance 41)	Capacity restrictions									
								Section		Date		Time		Reason for the imposed restriction	N max op.	Interruption details	Impact on the traffic
Rd	Kyu	Zn	Rzh	37	Radomir	Kyustendil	1.6.2027	30.9.2027	-	-	Repair of equipment	0	Construction and repair works will be executed under the conditions of full interruption	There is no alternative line. Transboarding.			
Kyu	Gv	Kyu	Gv	11	Kyustendil	Gyeshovo	1.9.2027	30.9.2027	09:00	13:00	Mechanized medium maintenance.	0	Construction works will be conducted under the daily 4-hour possessions.	There is no alternative line. Transboarding.			
7th railway line Mezdra - Vidin																	
M	Bo	Kd	Bo	51	No capacity limitations are planned.							51					
Bo	Br	Mch	Mts	45								45					
Br	Vn	Srts	BP Vb	47	Dimovo	Sratsimir	1.6.2027	31.8.2027	9:00	16:00	Mechanized medium maintenance	29	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding			
8th railway line Plovdiv - Burgas																	
Po	Sz	Chp	Sa	66	Filipovo	Skutare	01.02.2027	30.11.2027	-	-	Reconstruction of the yard neck at Filipovo station.	0	Construction and repair works will be executed under the conditions of full interruption.	During the full interruption along the destination Filipovo – Skutare, an alternative route Filipovo – Plovdiv – Plovdiv Razpreditelna – Skutare and back/transboarding is offered.			
					Filipovo station		01.04.2027	30.06.2027	08:00	16:00	For the activities on KM in train and electrical possessions lasting 8 hours, the entire Filipovo station is offered.	44	Construction and repair works will be conducted under the conditions of daily 8-hour possessions.	During the possessions along the destination Filipovo – Skutare, an alternative route Filipovo – Plovdiv – Plovdiv Razpreditelna – Skutare and back/transboarding is offered.			
					Plovdiv	Filipovo	01.08.2027	30.11.2027	-	-	Reconstruction of the yard neck at Filipovo station.	0	Construction and repair works will be executed under the conditions of full interruption.	During the full interruption along the destination Plovdiv – Filipovo, an alternative route Plovdiv – Plovdiv Razpreditelna – Skutare – Stara Zagora – Tulovo – Karlovo – Filipovo and back/transboarding is offered.			
					Filipovo station		01.08.2027	30.11.2027	08:00	14:00	For the activities on KM in train and electrical possessions lasting 8 hours, the entire Filipovo station is offered.	44	Construction and repair works will be conducted under the conditions of daily 6-hour possessions.	During the possessions along the destination Plovdiv – Filipovo, an alternative route Plovdiv – Plovdiv Razpreditelna – Skutare – Stara Zagora – Tulovo – Karlovo – Filipovo and back/transboarding is offered.			
Sz	Z	Nz	Knv	81	Yambol	Zimnitsa	01.05.2027	30.06.2027	-	-	Construction of a new route	0	Construction and repair works will be executed under the conditions of full interruption.	During the complete interruption on the Nova Zagora-Yambol-Zimnitsa route, an alternative route Nova Zagora - Stara Zagora - Tulovo - (Oryahovitsa - Ruse) Sliven-Zimnitsa and back/transshipment is offered.			
Z	Kn	Tso	Knv	179	Zimnitsa	Karnobat	01.04.2027	31.05.2027	09:00	15:00	Mechanized medium maintenance	140	Construction works will be conducted under the daily 6-hour possessions.	Partial traffic limitation/transboarding			
Kn	Bs	Dzh	Dnz	188	Karnobat	Burgas	01.09.2027	31.10.2027	09:00	15:00	Mechanized medium maintenance	150	Construction works will be conducted under the daily 6-hour possessions.	Partial traffic limitation/transboarding			
9th railway line Ruse - Kaspichan																	
							14.4.2027	23.4.2027	9:00	16:00		35	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding			

Railway section		Restricting interstation		N max (under Article 14, para, 2, Ordinance 41)	Capacity restrictions									
					Section		Date		Time		Reason for the imposed restriction	N max op.	Interruption details	Impact on the traffic
R	Sml	Rz	Sml	40	Obraztsov Chiflik station		24.04.2027	29.4.2027	-	-	Modernization of the railway infrastructure	0	Construction and repair works will be executed under the conditions of full interruption	During the complete interruption on the Kaspichan-Ruse route, an alternative route K-Shn-Go-R / transshipment is offered
							27.7.2027	10.10.2027	9:00	16:00		35	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
					Station Vetovo		25.3.2027	24.7.2027	9:00	16:00	Modernization of the railway infrastructure	35	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
							25.07.2027	8.8.2027	-	-		0	Construction and repair works will be executed under the conditions of full interruption	During the complete interruption on the Kaspichan-Ruse route, an alternative route K-Shn-Go-R / transshipment is offered
							9.8.2027	10.12.2027	9:00	16:00		35	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
					Visoka Polyana station		1.10.2027	11.12.2027	9:00	16:00	Modernization of the railway infrastructure	35	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
					Obraztsov Chiflik	Vetovo	13.12.2026	11.12.2027	09:00	16:00	Mechanized refurbishment	35	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
					Vetovo	Senovo	13.12.2026	11.12.2027	09:00	16:00	Mechanized refurbishment	35	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
					Razgrad	Samuil	13.12.2026	11.12.2027	09:00	16:00	Mechanized refurbishment	26	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
					Samuil station		1.9.2027	11.12.2027	09:00	16:00	Modernization of the railway infrastructure.	27	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
Sml	K	Htr	Pls	40	Pliska	Kaspichan	01.09.2027	11.12.2027			Mechanized refurbishment	0	Construction and repair works will be executed under the conditions of full interruption	Partial traffic limitation/transboarding
Other railway lines														
13 railway line	Vu	Bn	55	No capacity limitations are planned.							55			
16 railway line	Vra	De	29	Velingrad	Razlog	01.05.2027	11.12.2027	-	-	Equipment repair and stabilization of weak points.	0	Construction and repair works will be executed under the conditions of full interruption	There is no alternative line. Transboarding.	
18 railway line	Km	Brts	40	No capacity limitations are planned							40			
19 railway line	Kru	Ag	64	No capacity limitations are planned.							64			
23 railway line	Yas	Chkv	27	Yasen	Cherkvitsa	1.7.2027	31.7.2027	-	-	Repair of equipment	0	Construction and repair works will be executed under the conditions of full interruption	There is no alternative line. Transboarding.	

Railway section	Restricting interstation		N max (under Article 14, para, 2, Ordinance 41)	Capacity restrictions									N max op.	Interruption details	Impact on the traffic
				Section	Date		Time	Reason for the imposed restriction							
24 railway line	Lo	Tya	20	Lovech	Troyan	1.7.2027	31.7.2027	09:00	16:00	Mechanized medium maintenance	15	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding		
				Levski	Troyan	1.8.2027	31.8.2027	-	-	Repair of equipment	0	Construction and repair works will be executed under the conditions of full interruption	There is no alternative line. Transboarding.		
26 railway line	Sdo	Kma	29	Smyadovo	Komunari	1.9.2027	31.10.2027	-	-	Repair and construction of fortifying facilities	0	Construction and repair works will be executed under the conditions of full interruption	During the complete disruption on the Kma-Sdo-Shn route, an alternative route Kma- Sl-K-Shn is offered. Transboarding.		
28 railway line	Vd	Dch	24	Dobrich	Kardam	1.5.2027	30.6.2027	09:00	16:00	Mechanized medium maintenance	18	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding		
				Dobrich	Kardam	1.9.2027	30.9.2027	-	-	Repair of equipment	0	Construction and repair works will be executed under the conditions of full interruption	There is no alternative line. Transboarding.		
42 railway line	Tsl	Gr	30	Tsareva Livada	Gabrovo	1.8.2027	20.8.2027	-	-	Repair of equipment	0	Construction and repair works will be executed under the conditions of full interruption	There is no alternative line. Transboarding.		
51 railway line	Gs	Bd	47	Golemo Selo	Bobov Dol	1.7.2027	30.7.2027	-	-	Repair and construction of fortifying facilities	0	Construction and repair works will be executed under the conditions of full interruption	There is no alternative line.		
52 railway line	Gnt	Pt	60	General Todorov	Petrich	1.5.2027	31.7.2027	09:00	16:00	Repair of equipment	45	Construction works will be conducted under the daily 7-hour possessions.	There is no alternative line. Transboarding.		
				General Todorov	Petrich	1.8.2027	30.8.2027	-	-	Repair of equipment	0	Construction and repair works will be executed under the conditions of full interruption	There is no alternative line. Transboarding.		
71 railway line	Mon	Bk	28	Montana	Berkovitsa	1.8.2027	20.8.2027	-	-	Repair of equipment	0	Construction and repair works will be executed under the conditions of full interruption	There is no alternative line. Transboarding.		
72 railway line	Br	L	35	No capacity limitations are planned							35				
railway line	Sdn	Pyu	18	Filipovo	Panagyurishte	01.04.2027	30.06.2027	-	-	Reconstruction of the yard neck at Filipovo station.	0	Construction and repair works will be executed under the conditions of full interruption.	During the full interruption along the destination Filipovo - Panagyurishte, no alternative route is offered. Transboarding.		
railway line	Dml	Ban	41	Filipovo	Trud	01.04.2027	30.06.2027	-	-	Reconstruction of the yard neck at Filipovo station.	0	Construction and repair works will be executed under the conditions of full interruption.	During the full interruption along Filipovo - Karlovo destination, an alternative route Filipovo - Stara Zagora - Tulovo - Karlovo is offered. Transboarding.		
83 railway line	Ro	Nz	34	Radnevo	Lyubenovo Predavatelna	1.4.2027	14.7.2027	09:00	16:00	Mechanized medium maintenance	25	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation.		
				Lyubenovo Predavatelna	Nova Zagora	15.7.2027	13.8.2027	-	-	Equipment repair and stabilization of weak points.	0	Construction and repair works will be executed under the conditions of full interruption	During the complete interruption on the link Nz-Ln-Sim, an alternative route Nz-Sz-Mx-Dg-Sim is offered.		
				Lyubenovo Predavatelna station		13.12.2026	11.12.2027	-	-	Mechanized medium repair in stages, on the tracks in the station	0	Interruption of the traffic along station tracks.	Partial traffic limitation.		
				Simeonovgrad	Lyubenovo Predavatelna	1.9.2027	30.9.2027	-	-	Equipment repair and stabilization of weak points.	0	Construction and repair works will be executed under the conditions of full interruption	During the complete interruption on the link Nz-Ln-Sim, an alternative route Nz-Sz-Mx-Dg-Sim is offered.		

Railway section	Restricting interstation		N max (under Article 14, para, 2, Ordinance 41)	Capacity restrictions									
				Section		Date		Time		Reason for the imposed restriction	N max op.	Interruption details	Impact on the traffic
86 railway line	Vp	Srf	36	Vladimir Pavlov	Sarafovo	13.12.2026	11.12.2027	-	-	Modernization of the railway infrastructure	0	Construction of a new running line.	There is no alternative line.
91 railway line	Du	Si	17	Dulovo	Silistra	13.12.2026	11.12.2027	09:00	16:00	Mechanized refurbishment	11	Construction works will be conducted under the daily 7-hour possessions.	Partial traffic limitation/transboarding
				Dulovo	Silistra	1.6.2027	1.7.2027	-	-	Equipment repair and stabilization of weak points.	0	Construction and repair works will be executed under the conditions of full interruption	There is no alternative line. Transboarding.