

Initial information on the capacity limitations of the railway lines for more than seven consecutive days causing more than 30% of the estimated daily volume of traffic along a particular railway line to be canceled, re-routed or replaced by another mode of transport for the Train Timetable 2027/2028.

Railway section		Assessment of the forecast daily traffic scope	Date		Part of the day	Reason for the imposed restriction	Section affected by the restriction	Line capacity after the imposed restriction	Interruption details	Capacity of the bypass line	Results of the preliminary consultations with the applicants	
1st railway line Kalotina – Svilengrad												
Kazp	Sf	60	11.12.2027	09.12.2028	8:00	17:00	modernization of the line	Dragoman - Slivnitsa	40	Construction works will be conducted under the daily 9-hour possessions. Partial traffic limitation/transboarding Bypass line - none	0	
			11.12.2027	09.12.2028	-	-	track modernization	Dragoman railway station		Partial or complete isolation of Signaling Equipment The station will operate with up to 3 electrified arrival and departure tracks (ADT). Partial traffic limitation/transboarding Bypass line - none	0	
			11.12.2027	09.12.2028	8:00	17:00	Modernization of the railway infrastructure	Slivnitsa - Voluyak		Construction works will be conducted under the daily 9-hour possessions. Partial traffic limitation/transboarding Bypass line - none	0	
			11.12.2027	09.12.2028	-	-	Modernization of the railway infrastructure	Voluyak railway station		Partial or complete isolation of Signaling Equipment The station will operate with up to 4 electrified arrival and departure tracks (ADT). Partial traffic limitation/transboarding Bypass line - none	0	
			11.12.2027	09.12.2028	-	-	Modernization of the railway infrastructure	Sofia - Voluyak		Construction and repair works will be carried out under the conditions of full interruption of one of the running lines. Bypass line - Voluyak - Iliyantsi - Sofia	20	
Sofia station		242	11.12.2027	09.12.2028	-	-	track modernization	Poduyane Patnicheska - Sofia Voluyak - Sofia Sofia Sever - Sofia Zaharna Fabrika - Sofia Poduyane - Sofia	122	Carrying out construction and installation works along part of the station tracks from track 6 to track 12. Ensuring the movement of trains with part of the Route-Computer Interlocking (RCI) with temporary software and TCP. Bypass line – Voluyak – Iliyantsi – Yana – Kazichene	30	
Sf	Sp	80	11 12 2027	12.12.2028	-	-	Modernization of the railway infrastructure	Elin Pelin - Ihtiman - one of the running lines	60	Construction and repair works will be carried out under the conditions of full interruption of one of the running lines. Bypass line – Sofia – Iliyantsi – Karlovo – Plovdiv	20	
			11 12 2027	12.12.2028	-	-	Modernization of the railway infrastructure	Ihtiman – Septemvri – one of the running lines	50	Construction and repair works will be carried out under the conditions of full interruption of one of the running lines. Bypass line – Sofia – Iliyantsi – Karlovo – Plovdiv	20	
Sp	Po	160	No planned limitations									
Po	Dg	85	01 05 2028	31 05 2028	9:00	13:00	Mechanized medium maintenance	Plovdiv - Dimitrovgrad	60	Construction works will be conducted under the daily 4-hour possessions. Partial traffic limitation/transboarding Bypass line – Plovdiv – Mihaylovo – Dimitrovgrad	25	

Railway section		Assessment of the forecast daily traffic scope										
			Date		Part of the day		Reason for the imposed restriction	Section affected by the restriction	Line capacity after the imposed restriction	Interruption details	Capacity of the bypass line	Results of the preliminary consultations with the applicants
Dg	Svi	85	01 09 2028	30 09 2028	9:00	13:00	Mechanized medium maintenance	Dimitrovgrad – Svilengrad	60	Construction works will be conducted under the daily 4-hour possessions. Partial traffic limitation/transboarding Bypass line - none	0	
Deviations on 1st railway line												
Vu	Ban	55	No planned limitations							-		
Sp	Dsht	29	No planned limitations							-	-	
Stm	Pshtr	40	No planned limitations							-	-	
Kru	Ag	64	No planned limitations							-	-	

Railway section			Assessment of the forecast daily traffic scope									
			Date	Part of the day	Reason for the imposed restriction	Section affected by the restriction	Line capacity after the imposed restriction	Interruption details	Capacity of the bypass line	Results of the preliminary consultations with the applicants		
2nd railway line Sofia - Varna												
Sf	M	100	12.12.2027	09.12.2028	-	-	Mechanized refurbishment	Lakatnik - Eliseyna track No. 1	60	Construction and repair works shall be carried out under the conditions of full interruption of track No. 1. Train operation shall be conducted along the other current line. Partial traffic limitation.	-	
M	Pl	114	01.04.2028	31.07.2028			Mechanized medium maintenance	Gorni Dabnik - Dolni Dabnik track No. 1.	100	Construction and repair works shall be carried out under the conditions of full interruption of track No. 1. Train operation shall be conducted along the other current line. Partial traffic limitation.	-	
			01.08.2028	09.12.2028			Mechanized medium maintenance	Gorni Dabnik - Dolni Dabnik track No. 2.	100	Construction and repair works shall be carried out under the conditions of full interruption of track No. 2. Train operation shall be conducted along the other current line. Partial traffic limitation.	-	
Pl	Go	102	No planned limitations						102			
GO	K	110	01.09.2028	31.10.2028	9:00	15:00	Mechanized medium maintenance	Popovo - Dralfa track No. 2.	95	Construction and repair works shall be conducted in daily 7-hour possessions.	0	
K	Sl	80	11.12.2027	09.12.2028			Mechanized refurbishment	Kaspichan - Provadia Track No 1	50	Construction and repair works shall be carried out under the conditions of full interruption of track No. 1. Train operation shall be conducted along the other current line. Partial traffic limitation.	-	
Sl	Va	80	No planned limitations						80		-	
Deviations on 2nd railway line												
Yas	Chkv	27	01.06.2028	30.06.2028	-	-	Repair of equipment	Yasen - Cherkvitsa	0	Construction and repair works will be executed under the conditions of full interruption. Transboarding Bypass line - none	0	
L	Tya	20	01.06.2028	30.06.2028	-	-	Repair of equipment	Levski-Troyan	0	Construction and repair works will be executed under the conditions of full interruption. Transboarding Bypass line - none	0	
Shn	Kma	29	No planned limitations						29			
Ra	Krd	24	01.05.2028	30.06.2028	9:00	16:00	Mechanized medium maintenance	Dobrich - Kardam	18	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation/transboarding	0	
			01.09.2028	30.09.2028	-	-	Repair of equipment	Dobrich - Kardam	0	Construction and repair works will be executed under the conditions of full interruption. Transboarding Bypass line - none	0	

Railway section			Assessment of the forecast daily traffic scope										
					Date	Part of the day	Reason for the imposed restriction	Section affected by the restriction	Line capacity after the imposed restriction	Interruption details	Capacity of the bypass line	Results of the preliminary consultations with the applicants	
3rd railway line Iliyantsi - Sindel Razpredelitelna (Vaf)													
Sf	Kv	70	11.12.2027	09.12.2028	9:00	16:00	Mechanized refurbishment	Iliyantsi - Stolnik	60	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation/ transboarding	-		
Kv	Z	60	11.12.2027	09.12.2028	9:00	16:00	Mechanized refurbishment	Tazha - Sahrane	50	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation/transboarding	-		
Kn	Kma	75	15.5.2028	24.5.2028	-	-	Modernization of the railway infrastructure	Lozarevo station	0	Construction and repair works will be executed under the conditions of full interruption. Transboarding Bypass line - Karnobat - Dabovo - G. Oryahovitsa - Kaspichan - Sindel Razpredelitelna.	19		
Kma	Slr	102	No planned limitations										
4th railway line Ruse - Podkova													
R	Go	80	01.06.2028	30.09.2028	8:00	15:00	Repair of Danube Bridge 1	Ruse - Gyurgevo	40	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation/transboarding	-		
Go	Sz	50	01.05.2028	30.6.2028	9:00	16:00	Mechanized medium maintenance	Debelets - Dryanovo	35	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation/ transboarding	-		
Mh	Dg	40	01.10.2028	31.10.2028	9:00	16:00	Mechanized medium maintenance	Merichleri - Dimitrovgrad	34	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation/transboarding Bypass line - Dabovo - Karnobat - Komunari - Shumen - G. Oryahovitsa	-		
Dg	Pva	20	No planned limitations									20	

Railway section			Assessment of the forecast daily traffic scope									
			Date		Part of the day		Reason for the imposed restriction	Section affected by the restriction	Line capacity after the imposed restriction	Interruption details	Capacity of the bypass line	Results of the preliminary consultations with the applicants
Deviations on the 4th railway line												
42 nd			01.08.2028	20.08.2028	-	-	Repair of equipment	Tsareva Livada - Gabrovo	0	Construction and repair works will be executed under the conditions of full interruption. Transboarding Bypass line - none	0	
5th railway line Sofia - Kulata												
Sf	Pr	80	01.05.2028	12.12.2028	9:00	15:00	Mechanized refurbishment	Gorna Banya - Vladaya	65	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation/ transboarding	-	
Pr	Rd	146	No planned limitations						146		-	
Rd	Klt	54	No planned limitations						54			
Deviations on the 5th railway line												
51 st		40	No planned limitations								0	
52 nd		60	01.08.2028	30.09.2026	-	-	Repair of equipment	General Todorov - Petrich	0	Construction and repair works will be executed under the conditions of full interruption. Transboarding Bypass line - none	0	
6th railway line Voluyak - Gyueshevo												
Vu	Rd	29	11.12.2027	09.12.2028	9:00	16:00	Mechanized refurbishment	Razmenna - Batanovtsi	22	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation/ transboarding	0	
			01.05.2028	30.06.2028	-	-	Repair of the embankment from km 31+500 to km 31+650	Hrabarsko - Razmenna	0	Construction and repair works will be executed under the conditions of full interruption. Bypass line - none	0	
Rd	Kyu	37	01.09.2028	30.09.2028	-	-	Repair of equipment	Zemen - Kyustendil	0	Construction and repair works will be executed under the conditions of full interruption. Transboarding Bypass line - none	0	
Kyu	Gv	11	No planned limitations									
7th railway line Mezdra - Vidin												
M	Bo	51	No planned limitations						-		-	
Bo	Br	45	No planned limitations						-		-	
Br	Vn	47	01.06.2028	31.08.2028	9:00	16:00	Mechanized medium maintenance	Sratsimir - Vidbol	40	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation/ transboarding	0	
Deviations on 7nd railway line												
Bo	Bk	28	01.09.2028	30.09.2028	-	-	Repair of equipment	Montana - Berkovitsa	0	Construction and repair works will be executed under the conditions of full interruption. Bypass line - none	0	
Br	Lm		No planned limitations									

Railway section			Assessment of the forecast daily traffic scope									
					Date	Part of the day		Reason for the imposed restriction	Section affected by the restriction	Line capacity after the imposed restriction	Interruption details	Capacity of the bypass line
8th railway line Plovdiv - Burgas												
Po	Sz	66	01.04.2028	30.06.2028	-	-	Modernization of the railway line	Yambol - Karnobat	0	Construction and repair works will be executed under the conditions of full interruption. Transboarding. Bypass line - Nz-Sz-TI-Z/ Go		
Sz	Kn	81	01.04.2026	31.05.2028	9:00	16:00	Mechanized medium maintenance	Stara Zagora - Zimnitsa	70	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation/ transboarding		
			01.09.2028	30.09.2028	9:00	16:00	Mechanized medium maintenance	Zimnitsa - Karnobat	70	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation /transboarding		
Kn	Bs	184	01.10.2028	31.10.2028	9:00	16:00	Mechanized medium maintenance	Karnobat - Burgas	160	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation/ transboarding		
Deviations on 8nd railway line												
Po	Kv	41	01.02.2028	30.11.2028	-	-	Modernization of the interstation section Filipovo - Skutare	Filipovo - Skutare	0	Construction and repair works will be executed under the conditions of full interruption. Transboarding Bypass line - Filipovo - Plovdiv - Plovdiv Razpredelitelna - Skutare and back.		
			01.04.2028	30.06.2028	-	-	Modernization of the interstation section Filipovo - Trud	Filipovo - Trud	0	Construction and repair works will be executed under the conditions of full interruption. Transboarding Bypass line - Filipovo - Plovdiv - Plovdiv Razpredelitelna - Skutare - Stara Zagora - Tulovo - Karlovo and back.	0	
			01.04.2028	30.06.2028	9:00	17:00	Modernization of Filipovo railway station	Filipovo railway station	37	Construction works will be conducted under the daily 8-hour possessions. Partial traffic limitation/ transboarding	0	
			01.04.2028	30.06.2028	-	-	Modernization of Filipovo railway station	Filipovo – Saedinenie	0	Construction and repair works will be executed under the conditions of full interruption. Transboarding Bypass line – none		
Fp	Pyu	18	01.08.2028	30.11.2028	-	-	Modernization of Filipovo railway station	Filipovo – Plovdiv	0	Construction and repair works will be executed under the conditions of full interruption. Transboarding Bypass line - none	0	
Sim	Nz	34	01.04.2028	14.07.2028	9:00	16:00	Mechanized medium maintenance	Radnevo - Lyubenovo Predavatelna	29	Construction works will be conducted under the daily 7-hour possessions.	0	
			01.04.2028	14.07.2028	-	-	Equipment repair and stabilization of weak points.	Nova Zagora - Lubenovo Predavatelna	0	Construction and repair works will be conducted under the conditions of full interruption. Bypass line - Nova Zagora - Stara Zagora - Dimitrograd - Simeonovgrad		
			01.09.2028	30.09.2028	-	-	Equipment repair and stabilization of weak points.	Lyubenovo Predavatelna - Simeonovgrad	0	Construction and repair works will be conducted under the conditions of full interruption. Bypass line - Nova Zagora - Stara Zagora - Dimitrograd - Simeonovgrad		
9th railway line Ruse - Kaspichan												
			01.05.2028	30.09.2028	9:00	16:00	Mechanized medium maintenance	Ruse Razpredelitelna - tracks	45	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation/ transboarding		

Railway section		Assessment of the forecast daily traffic scope										
			Date		Part of the day		Reason for the imposed restriction	Section affected by the restriction	Line capacity after the imposed restriction	Interruption details	Capacity of the bypass line	Results of the preliminary consultations with the applicants
R	Sml	51	12.12.2027	09.12.2028	9:00	16:00	Mechanized refurbishment	Yastrebovo – Vetovo (transient)	40	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation/ transboarding		
			15.5.2028	24.5.2028	-	-	Modernization of the railway infrastructure	Prostorno railway station	0	Construction and repair works will be conducted under the conditions of full interruption. Bypass line – Kaspichan – Gorna Oryahovitsa – Ruse Razpredelitelna		
			12.12.2027	09.12.2028	9:00	16:00	Mechanized refurbishment	Razgrad – Samuil (transient)	35	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation/ transboarding		
			12.12.2027	09.12.2028	9:00	16:00	Mechanized refurbishment	Prostorno – Razgrad (transient)	40	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation /transboarding		
Sml	K	40	19.3.2028	2.4.2028	-	-	Modernization of the railway infrastructure	Samuil station	0	Construction and repair works will be conducted under the conditions of full interruption. Bypass line – Kaspichan – Gorna Oryahovitsa – Ruse Razpredelitelna		
			19.3.2028	2.4.2028	-	-	Modernization of the railway infrastructure	Visoka Polyana station	0	Construction and repair works will be conducted under the conditions of full interruption. Bypass line – Kaspichan – Gorna Oryahovitsa – Ruse Razpredelitelna		
			12.12.2027	09.12.2028	9:00	16:00	Mechanized refurbishment	Pliska – Kaspichan (transient)	30	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation/ transboarding		
Deviations on the 9th railway line												
Sml	Si	17	12.12.2027	09.12.2028	9:00	16:00	Mechanized refurbishment	Dulovo - Silistra	10	Construction works will be conducted under the daily 7-hour possessions. Partial traffic limitation/ transboarding		
			12.12.2027	09.12.2028			Equipment repair and stabilization of weak points	Alfatar - Silistra	0	Construction and repair works will be executed under the conditions of full interruption. Bypass line – none		